Rpt-ID: RCPESPRJ Georgia Date: 08/10/2015
User: vepps Department of Transportation Page 1 of 11
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0023 Pay Period: 07/01/2015
to 07/31/2015

Contract Location: Time Allowed: 1308 Days
I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE) Elapsed Calender Days: 879 Days
Percent Time: 67.20
District: 6 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013
P. O. DRAWER 970 Date Awarded: 02/06/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013
MARIETTA GA 30061-0970 Date Work Began: 09/28/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/02/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $35,666,857.85 Counties:
Original Contract Amount $33,581,026.56 Whitfield
Funds Available $20,302,672.35
Percent Complete 42.22%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000931 $35,666,857.85 $33,581,026.56 $20,302,672.35 43.08% $762,353.55

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 08/10/2015

User: vepps Department of Transportation Page 2 of 11
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0023 Pay Period: 07/01/2015
to 07/31/2015

Project Number: 0000931 I-75/SR 401 - INTERCHANGE RECONSTRUCTION

Federal State Project Number:  NHS00-0000-00(931)

Total to Date Prev to Date This Estimate
Participating $12,047,840.88 $11,390,254.49 $657,586.39
Non-Participating $3,011,960.36 $2,847,563.76 $164,396.60
Total Earnings $15,059,801.24 $14,237,818.25 $821,982.99
Stockpiled Materials $304,384.26 $364,013.70 ($59,629.44)
Gross Earnings $15,364,185.50 $14,601,831.95 $762,353.55
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $15,364,185.50 $14,601,831.95
$762,353.55

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps
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Georgia

Department of Transportation
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B14472-13-000-0 Estimate Number:

0023

Date: 08/10/2015

Page 3 of 11

Pay Period:

07/01/2015

to 07/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .639
656733.030 .020
.659 $13,134.66 $432,787.07
NHS00-0000-00(931)
0014 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 6.000 7.000
8500.000 .000
7.000 $.00 $59,500.00
0015 210-0100 GRADING COMPLETE - LS 1.000 .668
4676251.720 .002
.670 $9,352.50 $3,133,088.65
NHS00-0000-00(931)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 82,198.000 34,610.680
16.990 1,166.500
35,777.180 $19,818.84 $607,854.29
0030 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONTN 2,500.000 173.000
IFIED BITUM MATL & H LIME 127.910 .000
173.000 $.00 $22,128.43
0039 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 73,404.000 21,273.600
TL & H LIME 57.860 5,487.350
26,760.950 $317,498.07 $1,548,388.57
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 17,212.000 4,486.830
L & H LIME 64.740 895.570
5,382.400 $57,979.20 $348,456.58
0055 413-1000 BITUM TACK COAT GL 19,482.000 8,466.000
2.450 383.000
8,849.000 $938.35 $21,680.05
0154 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 990.000 262.660
317.100 143.230
405.890 $45,418.23 $128,707.72



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0023

Date: 08/10/2015
Page 4 of 11

Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0159 621-4022 CONCRETE SIDE BARRIER, TYPE 2B LF 358.000 499.680
424.600 128.070
627.750 $54,378.52 $266,542.65
Category Amount: $518,518.37 $6,569,134.01
Category Number: (0020 DRAINAGE
0269 207-0203 FOUND BKFILL MATL, TP Il cYy 285.000 292.148
30.000 46.085
338.233 $1,382.55 $10,146.99
0309 500-3101 CLASS A CONCRETE CcYy 388.000 324.534
401.420 77.168
401.702 $30,976.78 $161,251.22
0314 511-1000 BAR REINF STEEL LB 38,984.000 31,318.000
0.900 7,564.000
38,882.000 $6,807.60 $34,993.80
0319 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 6,010.000 2,739.700
33.740 60.000
2,799.700 $2,024.40 $94,461.88
0344 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 134.000 160.000
61.780 .000
160.000 $.00 $9,884.80
0349 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 126.000 128.000
72.860 .000
128.000 $.00 $9,326.08
0384 603-1018 STN PLAIN RIP RAP, 18 IN SY 444.000 500.652
26.030 .000
500.652 $.00 $13,031.97



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0023

Date: 08/10/2015

Page 5 of 11

Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0389 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 234.000 3,365.111
31.780 29.333
3,394.444 $932.20 $107,875.43
Category Amount: $42,123.53 $440,972.17
Category Number: 0030 SIGNING AND MARKING
0589 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 97,986.000 22,953.000
0.350 19,170.000
42,123.000 $6,709.50 $14,743.05
0594 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 21,260.000 13,785.000
0.350 6,515.000
20,300.000 $2,280.25 $7,105.00
0634 654-1003 RAISED PVMT MARKERS TP 3 EA 1,518.000 150.000
5.000 326.000
476.000 $1,630.00 $2,380.00
Category Amount: $10,619.75 $24,228.05
Category Number: 0100 BRIDGE NO. 2 LT
0754 500-2100 CONCRETE BARRIER LF 236.000 245.000
51.750 .000
245.000 $.00 $12,678.75
0784 511-1000 BAR REINF STEEL LB 48,565.000 50,450.000
0.690 .000
50,450.000 $.00 $34,810.50
0884 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 978.000 .000
32.740 641.889
641.889 $21,015.45 $21,015.45
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Contract ID: B14472-13-000-0 Estimate Number: 0023
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 BRIDGE NO.2 LT
0889 603-7000 PLASTIC FILTER FABRIC SY 978.000 .000
2.700 641.889
641.889 $1,733.10 $1,733.10
Category Amount: $22,748.55 $70,237.80
Category Number: 0050 EROSION CONTROL - PERMANENT
1019 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 7,917.000
0.950 .000
7,917.000 $.00 $7,521.15
1024 700-6910 PERMANENT GRASSING AC 43.000 8.675
550.000 .056
8.731 $30.80 $4,802.05
1029 700-7000 AGRICULTURAL LIME TN 86.000 9.095
95.000 .004
9.099 $.38 $864.41
1034 700-8000 FERTILIZER MIXED GRADE TN 31.000 3.478
375.000 .020
3.498 $7.50 $1,311.75
Category Amount: $38.68 $14,499.36
Category Number: (0060 EROSION CONTROL - TEMPORARY
1059 163-0240 MULCH TN 1,936.000 273.062
180.000 3.700
276.762 $666.00 $49,817.16
1074 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 16,100.000 12,603.375
RAW CHECK DAM 2.950 647.250
13,250.625 $1,909.39 $39,089.34
1089 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 8.000 11.250
699.590 1.500
12.750 $1,049.39 $8,919.77
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Contract ID: B14472-13-000-0 Estimate Number: 0023
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Pay Period:

07/01/2015

to 07/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 EROSION CONTROL - TEMPORARY
1099 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 78.000 26.250
125.000 4.500
30.750 $562.50 $3,843.75
1109 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 24,300.000 7,252.000
0.100 124.000
7,376.000 $12.40 $737.60
1134 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 16.000 20.000
918.770 2.000
22.000 $1,837.54 $20,212.94
1154 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 5.000
100.000 1.000
6.000 $100.00 $600.00
1159 167-1500 WATER QUALITY INSPECTIONS MO 33.000 19.000
100.000 1.000
20.000 $100.00 $2,000.00
1169 171-0030 TEMPORARY SILT FENCE, TYPE C LF 48,600.000 41,527.050
2.650 2,100.000
43,627.050 $5,565.00 $115,611.68
1174 716-2000 EROSION CONTROL MATS, SLOPES SY 31,250.000 23,979.111
0.750 90.667
24,069.778 $68.00 $18,052.33
Category Amount: $11,870.22 $258,884.57
Category Number: 0090 BRIDGE NO. 1 RT
1309 540-1102 REMOVAL OF EXISTING BR, BR NO - LS 1.000 .380
211179.750 .580
.960 $122,484.26 $202,732.56
1RT
Category Amount: $122,484.26 $202,732.56
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 BRIDGE NO. 2 RT
1314 540-1202 REMOVAL OF PARTS OF EXISTING BRIDGE, BR LS 1.000 .020
236950.610 1190
210 $45,020.62 $49,759.63
2RT
Category Amount: $45,020.62 $49,759.63
Category Number: (0160 WALL NO. 5
1329 627-1180 ADDITIONAL MSE BACKFILL CY 1,730.000 2,401.900
28.600 .000
2,401.900 $.00 $68,694.34
Category Amount: $0.00 $68,694.34
Category Number: 0140 WALL NO. 3
1334 207-0203 FOUND BKFILL MATL, TP Il CYy 413.000 418.380
31.440 .000
418.380 $.00 $13,153.87
Category Amount: $0.00 $13,153.87
Category Number: (0150 WALL NO. 4
1339 207-0203 FOUND BKFILL MATL, TP Il CcY 323.000 349.690
31.440 .000
349.690 $.00 $10,994.25
Category Amount: $0.00 $10,994.25
Category Number: 0140 WALL NO. 3
1344 457-1010 GEOGRID REINFORCEMENT, TP B SY 826.000 831.374
2.900 .000
831.374 $.00 $2,410.98
Category Amount: $0.00 $2,410.98
Category Number: 0110 BRIDGE NO. 2 RT
1359 603-7000 PLASTIC FILTER FABRIC SY 755.000 .000
2.700 538.889
538.889 $1,455.00 $1,455.00
Category Amount: $1,455.00 $1,455.00
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Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0140 WALL NO. 3
1369 603-7000 PLASTIC FILTER FABRIC SY 413.000 415.968
2.240 .000
415.968 $.00 $931.77
Category Amount: $0.00 $931.77
Category Number: (0150 WALL NO. 4
1374 603-7000 PLASTIC FILTER FABRIC SY 484.000 524.500
2.240 .000
524.500 $.00 $1,174.88
1379 457-1010 GEOGRID REINFORCEMENT, TP B SY 968.000 1,049.397
2.900 .000
1,049.397 $.00 $3,043.25
Category Amount: $0.00 $4,218.13
Category Number: (0110 BRIDGE NO. 2 RT
1419 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 71.000 95.839
21.670 .000
95.839 $.00 $2,076.83
Category Amount: $0.00 $2,076.83
Category Number: 0100 BRIDGE NO. 2 LT
1429 500-3002 CLASS AA CONCRETE CcYy 210.000 217.796
634.570 .000
217.796 $.00 $138,206.81
Category Amount: $0.00 $138,206.81
Category Number: (0110 BRIDGE NO. 2 RT
1434 500-3002 CLASS AA CONCRETE CcY 103.000 104.900
634.570 3.500
108.400 $2,221.00 $68,787.39
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Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 BRIDGE NO. 2 RT
1439 501-3000 STR STEEL, BR NO - LS 1.000 .600
266493.160 .350
.950 $93,272.61 $253,168.50
2RT
1454 511-1000 BAR REINF STEEL LB 20,164.000 21,813.000
0.690 493.000
22,306.000 $340.17 $15,391.14
1484 520-1104 PILING IN PLACE, STEEL H, HP 10 X 42 LF 420.000 217.780
37.120 172.910
390.690 $6,418.42 $14,502.41
1529 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 755.000 .000
32.740 538.889
538.889 $17,643.23 $17,643.23
Category Amount: $119,895.43 $369,492.67
Category Number: (0190 TEMPORARY ASPH PAY ITEMS
1901 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 999.860
70.210 .000
999.860 $.00 $70,200.17
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1902 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 6,648.510
TL & H LIME 57.110 .000
6,648.510 $.00 $379,696.41
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1903 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,980.350
L & HLIME 63.990 .000
1,980.350 $.00 $126,722.60
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1904 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,416.580
R-MODIFIED BITUM MATL & H LIME 85.280 .000
1,416.580 $.00 $120,805.94
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
Category Amount: $0.00 $697,425.12
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0180 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -46,575.170
1.000 -72,791.420
-119,366.590 $-72,791.42 ($119,366.59)
(IN #1)
Category Amount: $-72,791.42 $-119,366.59
Project Total Amount: $821,982.99 $15,059,801.24



